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SPDA/DG/2021/320                         May 11, 2021
            

Subject:  Seeking clarification for further course of action concerning the 
evacuation infrastructure in the GIB area of Rajasthan and Gujarat. 

      Ref:   The Hon’ble Supreme Court vide order dated 19.04.2021 with respect to 

the writ Petition (Civil) No.838 Of 2019 (M.K. Ranjitsinh & Ors. V. Union 
Of India & Ors.)  

 

Greetings from Solar Power Developers Association. 

This letter is concerning the Hon’ble Supreme Court order 19.04.2021 which is a public 

interest litigation (PIL) filed by Mr. M.K, Ranjitsinh against Union of India. The writ 

petition seeks protection of two critically endangered species of birds (the Great Indian 

Bustard (‘GIB’) and the Lesser Florican) in their habitat region, due to the existence of 

overhead power lines causing death of birds on account of collision. As per the Hon’ble 

Supreme Court order, a Committee has been set up to evaluate the feasibility of 

deployment of underground high voltage transmission lines in potential GIB areas. Until 

the committee submits it’s report to the Hon’ble Supreme Court, a considerable delay is 

expected in the construction of evacuation infrastructure by PGCIL/ CTU/ STU.  

The Renewable Energy sector welcomes the Hon’ble Supreme Court’s decision to protect 
the endangered bird species. Also, it is important to note that the GIB area covers a large 
geographical expanse. The main areas of conservation of GIB in western Rajasthan and 

Gujarat also overlaps with one of the main renewable energy hubs of the country and is 
very crucial for green energy supply of the country. However, the current Supreme Court 
order is lopsided and the lacunae in the order will cause major moral hazard to the 

development of RE sector. The Technical and commercial implications on the RE 
developers have been provided in a separate Annexure-I for your kind reference. We would 
humbly request you that it should be given due consideration before arriving at any final 

decision.  
 
As per the MOEF&CC, the main areas of conservation of GIB have been in development 

since 2004 and around 1500 MW of major Solar and wind power generation stations have 
already been commissioned in Gujarat and Rajasthan. Although, this area has huge RE 

source potential, only 2400 MW of additional renewable projects are under execution in 
the area which will play a critical role for India’s clean energy transition and meet it’s 
energy security. This will not only contribute to meet the 175 GW target of RE capacity 

addition by 2022 but also plays a pivotal role in India's commitment of meeting Nationally 
Determined Contribution under the Paris Climate Agreement to achieve 40% of installed 
electric power capacity from non-fossil sources by 2030.  
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Recommendations/Suggestions:  

If the present Order of the Hon’ble Court is implemented without any modifications, then 

practically the western region of Kutch area would be completely unavailable for bidding 
which is a high solar resource area. 

1. Developers should only be required to install bird-diverters on existing and/or under 

construction overhead transmission lines, if such transmission line are in GIB 
Potential Area and underground laying should be mandated if transmission lines pass 
through GIB priority area. 

2. Thus, it is recommended that bird diverters be installed for the existing projects, and 
further if all the stakeholders are not able to come up with a better 

alternative/solution and if this is the only solution that is reached, then it is further 
recommended that such mandate should only be made applicable on upcoming 
tenders and not existing/bid out ones. 

3. Further, it is requested that potential areas be excluded from the ambit of this order 
as was envisaged earlier. 

Request/ Prayers:  

In view of the present circumstances and explanation given above, hence the RE 
developers requests your humble office to kindly advise MNRE, MoP and the Hon’ble 
Supreme Court to 

1. Provide clarification as to whether developers should continue transmission & 
connectivity work or wait till the issuance of the Committee’s decision particularly 
because in the current scenario transmission line works has been stalled until the 

feasibility report is reviewed by the Supreme Court from Committee.  
2. Seek clarification and modification of the Order from the Hon’ble Supreme Court.  

3. File an appropriate review petition/ application seeking clarification w.r.t. Priority and 
Potential habitats since, no relief has been sought by the Petitioner or the Wildlife 
Institute with respect to the Potential area.  

4. Priority area itself is 12,000 sq km for 100 birds, hence, to exclude Potential area from 
the said order. Rather, proper hatching measures to be taken in this 12,000 km of 
priority area where industry can contribute under CSR. 

5. Seek permission and exemption from the Hon’ble Court for 132/220/400 kV and 
above O/H transmission line for the existing awarded and are under implementation 
with special safety measures (with bird diverters etc.) including projects which are 

upcoming and being planned to be set up as part of renewable energy target set by 
Govt of India. 

6. Seek exemption, form the Hon’ble Court for 132 kV and above (High Voltage line) O/H 

transmission line for the projects which are already commissioned and are operating. 
The developers can use special safety measures like bird diverters etc for these 
projects.  

7. Seek report from the committee appointed by the SC that laying of underground 
cables is not technically feasible for HV and EHV transmission lines that under-

grounding of power lines would also entail land acquisition. Timelines need to be fixed 
and fund requirement and sources of funds need to be ascertained to complete the 
process. 

8. Seek clarification/ modification of the order as per suggestions above or any other 
solution as may deem fit for enabling continuance of project implementation in the 
area. 

9. Seek clarity from Hon’ble Court on the mechanism for compensation of projects whose 
power purchase contracts do not have provision for pass through of incremental cost 
due to undergrounding of cables.  

The RE developers assures to act responsibly and have continued to work diligently, 
commission RE capacities to meet the State’s clean energy target while bracing the 
unforeseen circumstances posed by COVID-19 alongwith the policy, regulatory and 

market uncertainty that continues to intensify. Therefore, kindly consider the above 
recommendations or suggestions to seek further clarifications which are not only 



  

Page 3 of 3 

 

important but also imperative to decide further course of action to either continue the 
work of Transmission lines in new projects or wait till the recommendation of committee. 

We look forward to your kind support in the matter. 
 

Yours Sincerely, 

 
 
 

Shekhar Dutt 
To, 

Sh. Dinesh Chandra 
Chairperson 
Central Electricity Authority 

Government of India 
New Delhi 
 

Copy to:  
1. Sh. Ravinder Gupta 

Chief Electrical Inspectorate 

Northern Regional Power Committee  
Shaheed Jeet Singh Marg 
Qutub Institutional Area  

New Delhi, Delhi 110016 
 

    


